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1. Steering Committee Activities 
• ReSPA  SC Member  for Bosnia and Herzegovina after holding a meeting with all  relevant 

institutions regarding the  issue of ReSPA further  institutionalisation  in the region  in Phase 
II,  and  due  to  the  current  political  situation  (government  in  technical mandate)  jointly 
decided to send proposal to the Presidency of BiH to decide on taking next steps for BiH to 
host the Regional School of Public Administration and upon that informed with the letter of 
intent  the Head  of Delegation  of  European  Commission  in  BiH, who  agreed  to  proceed 
accordingly. 

2. ReSPA publications 
• Compilation  of  ReSPA  website  update  produced  under  co‐ordination  of  Bosnia  & 

Herzegovina and FYR Macedonia has been completed and delivered by deadline  including 
BiH contributions for November and December. 

• ReSPA electronic newsletter (winter 2007  issue)  including the  information on overview of 
Civil Service Agencies in Bosnia and Herzegovina has been delivered by mid December. 

• The contribution describing the BiH Civil Service training system has been completed and 
delivered.  

3. ReSPA events 
• Delegated  by  the  Agency  for  Civil  Service  of  Bosnia  &  Herzegovina,  three  trainees 

successfully participated in the training event organized in Belgrade on 5‐6 December 2007 
(Training of Trainers on Negotiation Techniques in a European Environment). 

4. Other issues 
• Due  to  technical obstacles  (computer malfunction) Progress  report documents  and CSTS 

document have been submitted one week after the final deadline. 


